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% DAMES & MOORE A PROFESSIONAL LIMITED PARTNERSHIP

12 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201) 272-8300

June 9, 1988

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP - Carlstadt Project Officer
Dear Sir:

. Attached is the May 1988 Progress Report for the RI/FS project
at the SCP Carlstadt site. This report has been prepared by Dames &
Moore, on behalf of the Committee representing the Respondents named in
the Administrative Order ‘on Consent No. II CERCLA-50114, in accordance
with Paragraph 28B of the Order.

Very truly yours,

DAMES & MOORE

’/u¢/~¢[2?%%’zzéthe{

Gerard M. Coscia, P.E.
Project Manager
GMC/jhm
Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

T. Armstrong
General Electric

J. Koczan
Dames & Moore
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ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
MAY, 1988

PROGRESS STATUS ' -

1.

Laboratory data conformance summaries were transmitted to the USEPA

on May 5.

The final water level measurements were made on May 9. Ground water
elevation contour maps and proposed off-site well locations were

transmitted to the USEPA on May 12.

A meeting was held with the USEPA and NJDEP on May 17 to discuss
off-site well locations. The eight wells proposed by Dames & Moore
were approved; the USE‘PA requested that an additional well be
installed in the till aquifer, located on the opposite side of the
Peach Island Creek and Gotham Parkway. A revision to the Project
Operations Plan is presently under preparation to address the details
of well installation. A schedule will also be included in the -
revision. The USEPA requested that the Committee should consider
investigating the bedrock aquifer.

The approved well locations on the Carolina Freight property, as well
as construction details for the wells, were transmitted to Carolina
Freight on May 23. No response had been received as of May 31.

FS Task 9 (develop alternatives) and FS Task 10 (initial screening of
alternatives) were completed. At the USEPA's request in the May 17
meeting, a document is under preparation for submittal to the USEPA
describing the results of FS Tasks 8 (identify technologies), 9 and
10.
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6. As a result of the May 17 meeting, a revised schedule for the
completion of the on-site Feasibility Study was prepared at
telecopied to the USEPA on May 27.

7. Preparation of the public health evaluation (endangerment assessment)

for the planned RI report addendum continued.

IE CAl, ISSUES

1. The USEPA, in May 19 telephone discussibns between G. Coscia of Dames
& Moore and J. Feldstein of USEPA, indicated that it cannot be taken
for granted in the FS that a POTW will accept treated water (based on
USEPA's experience); discharge to Peach 1Island Creek should be

planned.
SCHEDULE

A revised schedule for the completion of the on-site Feasibility
Study was transmitted to the USEPA on May 27. This schedule supersedes
the March 18 schedule for the Feasibility Study for which no formal
comments or approval had been received from the USEPA. Based on the

May 27 schedule, all phases of the project are éurrently on schedule.

PLARNED ACTIVITIES -~ JUNRE 1988

1. Continue with efforts to obtain access to the Carolina Freight
property.

2. Complete the public health evaluation (endangerment assessment) for

the pianned RI report addendum.

3. Complete the FS document 1n. which the alternatives tentatively

selected for detailed evaluations are described.
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4. Complete POP Revision No. 8 for installation of the off-site wells.

5. Transmit well permit applications to the affected property owners for

signature.
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